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THE CLARK CONSTRUCTION
GROUP, INC.

CONTRACT NO. V101BC-0036 VABCA-5087P

VA MEDICAL CENTER
WEST PALM BEACH, FLORIDA

Axel Bolvig, 111, Esq., Bradley, Arant, Rose & White, Birmingham, Alabama, for the
Appellant.

Paul A. Embroski, Esq., Trial Attorney; Charlma O. Jones, Esq., Deputy Assistant
General Counsel; and Phillipa L. Anderson, Esq., Assistant General Counsel,
Washington, D.C., for the Department of Veterans Affairs.

ORDER DISMISSING PETITION

1. On September 6, 1996, the Board ordered the Contracting Officer to issue a final
decision on Appellant's May 17, 1996, claim for equitable adjustment and time extension
by February 7, 1997. The Contracting Officer failed to issue such a decision. On
February 11, 1997, the Board received Appellant's Notice of Appeal from the
Government's deemed denial of its claim for equitable adjustment and time extension.
Accordingly, the Board docketed Appellant's appeal from the deemed denial of its claim
as VABCA No. 5249 on February 11, 1997.

2. With the docketing of VABCA No. 5249, the Petition in VABCA No. 5087P is now
moot. Accordingly, Appellant's petition to the Board for it to direct issuance of a final

decision on its claim under Contract No. 101BC-0036 pursuant to Rule 1(D) is hereby
DISMISSED as moot.

IT IS SO ORDERED

DATE: February 13, 1997

RICHARD W. KREMPASKY
Administrative Judge
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